
	Division/Section	Family Support
	Chapter No./Name	00 – Miscellaneous Issuances Manual
	Part No./Name	E – Executive Bulletins
	Section No./Name	E-2500 Executive Bulletins
	Document No./Name	E-2581-00 Revised Schedule for Louisiana Integrated Technology for Eligibility (LITE)
	Effective Date	May 25, 2018

This Executive Bulletin is to provide updated information on key Integrated Eligibility (IE) project schedule dates, including the launch date for the Louisiana Integrated Technology for Eligibility (LITE) System. Previously, the IE Team was planning to deploy the new system, LITE by the end of 2018. However, in the adjusted project timeline, pilot for the LITE system will begin in August 2019. Full statewide deployment of LITE is targeted for November 2019.

This change in the schedule allows the IE project team to include up to 57 additional capabilities in LITE prior to its initial deployment. These additions will further improve the automation and other system functionalities to provide support for our Economic Stability (ES) workforce. The goal for the new system will continue to focus on providing a system that makes it easier for staff to do their job more efficiently and effectively. The IE project team remains committed to providing the best possible user experience for the transition to LITE; the adjusted schedule allows for more time to do this right, not just fast.

Below is a timeline that highlights dates in the project schedule significant to field operations. DCFS leadership and the IE team will be working with staff in the future to begin planning for these critical milestones.



Thank you in advance for continuing to keep an open mind and staying positive about the new system.